



- 1. Jira Board Overview
- 4. User Stories
- 5. Acceptance Criteria and Story Points
- 7. Agile Delivery Summary

1. Jira Board Overview

The ADHCRI Jira board was created as a Scrum board to translate the business requirements into an Agile delivery plan. The backlog is organized around phased deployment, with Epics and User Stories aligned to the ADHCRI readiness model, governance needs, platform capabilities, resilience requirements, and change management strategy.

Item	Details
Project Name	ADHCRI Business Analysis Delivery
Board Type	Scrum
Delivery Approach	Phased Agile Deployment
Deployment Phases	Phase 1 Readiness → Phase 2 Platform Build → Phase 3 Regional Rollout
Total Epics	6
Total User Stories	10
Estimation Method	Story Points
Prioritization	High and Medium priority based on business value, risk, and dependency

2. Phased Deployment Plan

Phase	Focus Area	Purpose
Phase 1 – Readiness	Readiness, governance, cybersecurity, and deployment gates	Establish the foundation before platform build begins.
Phase 2 – Platform Build	Interoperability, surveillance, and climate-health intelligence	Build the core digital health intelligence capabilities.

Phase 3 – Regional Rollout	Resilience, multilingual support, training, and adoption	Support inclusive regional deployment and benefits realization.
----------------------------	--	---

3. Epics

Epic	Purpose
Regional Readiness & Gap Assessment	Assess ASEAN countries using ADHIRF and identify readiness gaps.
Cross-Border Health Data Governance	Define governance, sovereignty, access, privacy, and data-sharing rules.
Interoperable Health Intelligence Platform	Enable secure regional health data exchange and decision support.
Disease Surveillance & Climate Intelligence	Support early outbreak detection and climate-informed public health planning.
Resilience, Continuity & Cybersecurity	Support offline operations, power resilience, access control, and auditability.
Change Management & Regional Adoption	Support multilingual training, digital literacy, adoption tracking, and change management.


4. User Stories

ID	User Story Summary	Epic	Priority	Story Points
US-01	Assess ASEAN countries using ADHIRF readiness dimensions	Regional Readiness & Gap Assessment	High	8
US-02	Define cross-border health data-sharing rules	Cross-Border Health Data Governance	High	8
US-03	Enable regional health data interoperability	Interoperable Health Intelligence Platform	High	13
US-04	Provide early disease outbreak alerts	Disease Surveillance & Climate Intelligence	High	13
US-05	Integrate climate-health risk indicators	Disease Surveillance & Climate Intelligence	Medium	8
US-06	Support offline data capture for rural facilities	Resilience, Continuity & Cybersecurity	High	13
US-07	Apply role-based cybersecurity access controls	Resilience, Continuity & Cybersecurity	High	8

US-08	Provide multilingual user support	Change Management & Regional Adoption	Medium	5
US-09	Track adoption and digital literacy progress	Change Management & Regional Adoption	Medium	8
US-10	Create phased deployment readiness gates	Regional Readiness & Gap Assessment	High	8

5. Acceptance Criteria and Story Points

A sample detailed user story is shown below.



User Story

As a public health surveillance officer, I want early warning alerts for unusual disease patterns so that agencies can investigate and respond before outbreaks escalate.

Acceptance Criteria

1. Given incoming disease surveillance data, when abnormal trends exceed defined thresholds, then the system generates an early warning alert for authorized users.
2. Given an alert is generated, when the user opens the alert, then the system displays the location, disease category, risk level, and recommended next action.
3. Given an alert requires escalation, when the risk level is high, then relevant regional public health stakeholders are notified.

6. Jira Screenshots




Figure 1: Jira Epic list showing the major delivery workstreams for ADHCRI, including readiness, governance, interoperability, surveillance, resilience, cybersecurity, and adoption.




Figure 2: Jira backlog showing the phased deployment plan for ADHCRI, with work organized into readiness, platform build, and regional rollout phases.




Figure 3: Active Jira board showing Phase 1 readiness work in progress, including readiness assessment, data governance, cybersecurity controls, and deployment gate activities.

7. Agile Delivery Summary

The ADHCRI Agile backlog demonstrates how high-level business needs were translated into structured delivery work. The Epics align directly with the BRD requirements and the phased implementation strategy. User Stories were prioritized based on business value, risk reduction, dependency, and implementation complexity.

The backlog supports a practical delivery roadmap by starting with readiness, governance, and cybersecurity foundations before moving into platform build and regional rollout. This ensures that ADHCRI is delivered in a controlled, scalable, and readiness-based manner across ASEAN member states.